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82 municipalities had no spatial 
plan adopted, some not even 
started with its preparation 
by the end of 2015

Municipalities with adopted spatial plan 
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The deadline for the adoption 
of a spatial plan expired in 
the middle of November 2009

130 municipalities already 
adopted a spatial plan from
2000 until the end of 2015

82
130

Reasons
No incentives for adoption 
respectively no sanctions 
in case of not adopting 
municipal spatial plans

Possibility of modifying 
and supplementing old 
spatial regulations
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Duration of the municipal 
spatial plan adoption procedure3

Court of Audit of the Republic of Slovenia – audit report Efficiency of spatial planning procedure of municipalities

Municipality’s decision on
spatial plan preparation

Draft

Revised draft

Proposal

Adopted municipal 
spatial plan

1,315 days
on average lasts the 
procedure from drawing 
up a draft to adopting a 
plan, which is more than 

3 years and 7 months

Spatial plan preparation 
procedure was not 
subject to review Bodies participating 

in the spatial plan 
adoption procedures 
do not issue opinions 
within legal deadlines

No mechanism for 
settling disagreements

No comprehensive 
consideration of interests

Introducing the procedure 
of comprehensive 
environmental impact 
assessment considerably 
extends the spatial plan 
adoption procedure 

Main reasons for 
a lengthy procedure
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Timeliness of bodies responsible 
for spatial planning at the draft stage4
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Time spent by a 
responsible body 
 for an individual 

response to
the draft

Time spent by a
municipality for
supplementing
the application

42.8%

81%

74.5%

80.5%

9%

Time spent by a
responsible body
for all responses

to the draft

Share of opinions on 
the draft issued after the 
expiry of a legal deadline

 (30 days)

Average number of days from the submission 
of first application to final response to 

a municipal spatial plan draft
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Timeliness of bodies responsible
for spatial planning at the proposal stage
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Time spent by a
responsible body
for an individual

response to
the proposal

Time spent by a
municipality for
supplementing
the application

Time spent by a
responsible body
for all responses

to the proposal

Bodies
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for spatial

planning for
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Average number of days from the submission
of first application to final response
to a municipal spatial plan proposal

Share of opinions on the
proposal issued after the
expiry of a legal deadline

(30 days)

%



Body
responsible
for nature

17+

Body
responsible
for housing

6

Body
responsible
for waters

4

Body
responsible

for agriculture

8

Body
responsible
for culture

4+7
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Number of employees

Decentralised organisation

Flexibility in examination of
municipal spatial plans  

IT support to municipalities

Advanced IT support
to employees

 
On-site checks

Preliminary standardisation
of arguments

Substantive unification
of opinions
General guidelines prepared
by responsible bodies

 

Other guidelines prepared
by responsible bodies

 

Carrying out examinations
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Assessment criteria

Comparison between bodies
responsible for spatial planning



carried out its tasks
inefficiently

carried out its tasks
inefficiently

carried out its tasks
inefficiently

carried out its tasks
partially efficiently

carried out its tasks
efficiently

OPINION OF THE COURT OF AUDIT7
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Managing the
procedure of
spatial planning

Tasks and activities
implemented by
bodies responsible
for spatial planning

Ministry of the Environment
and Spatial Planning

was inefficient

Body responsible
for culture

Body responsible
for nature

Body responsible
for agriculture

Body responsible
for waters

Body responsible
for housing


